PJHM Architects, Inc.
24461 Ridge Route Dr., #100
Laguna Hills, CA 92653

JSD
1219 Whispering Wind Dr.
Tracy, CA 95377

CORRAL HOLLOW ELEMENTARY SCHOOL
JEFFERSON SCHOOL DISTRICT
DSA Application: A#02-118369 / FILE 39-39

CHANGE ORDER NO. #06

TO: BHM Construction, Inc.
221 Gateway Road W, Suite 405
Napa, CA 94558

You are authorized to make the following changes to your construction contract when this change order has been approved by the undersigned parties:

ITEM No. 1: CPE 91: Additional ceiling access doors

Reason: Access required for fire sprinkler, etc.

Requested by: Contractor

Change in Contract Sum: $19,865.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 2: CPE 106: Floor drain at Restroom A203 per RFI 290

Reason: Conflict with slope

Requested by: Design team

Change in Contract Sum: $2,616.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 3: CPE 128: Water filtration system relocation

Reason: Unforeseen accessibility issues

Requested by: None

Change in Contract Sum: $1,266.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 4: CPE 134R1: Remove & replace grates with ADA grates per RFI 428

Reason: ADA compliance

Requested by: Design team

Change in Contract Sum: $9,964.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 5: CPE 135: Playground rubber surfacing colors

Reason: District request

Requested by: District

Change in Contract Sum: $11,493.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 6: CPE 137: Photopolymer signage upgrade

Reason: Letters poping off of signage

Requested by: District

Change in Contract Sum: $15,620.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 7: CPE 138R1: Revised fencing material for entry fences

Reason: LP product not available

Requested by: District

Change in Contract Sum: $8,741.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 8: CPE 139: Revised fire rated glazing per RFI 439

Reason: Clarification to drawings

Requested by: Design team

Change in Contract Sum: $4,490.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 9: CPE 141: Furnish & install bird spikes at Building 'A'

Reason: District request

Requested by: District

Change in Contract Sum: $2,608.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 10: CPE 143: Added speed hump locations

Reason: District request

Requested by: District

Change in Contract Sum: $18,785.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 11: CPE 144: Soffit modification for kitchen dishwasher per RFI 446

Reason: Clarification to drawings

Requested by: Design team

Change in Contract Sum: $3,917.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 12: CPE 146: Added galvanized ramp rails per CCD-067

Reason: Clarification to drawings

Requested by: Design team

Change in Contract Sum: $6,932.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 13: CPE 148: Added dry wells at Kinder playground for added drainage per RFI 455

Reason: Unforeseen

Requested by: None

Change in Contract Sum: $1,860.00 /ADD

Time Extension: 0 Calendar Days

ITEM No. 14: CPE 149: Added condensate pipe per RFI 443

Reason: Clarification to drawings

Requested by: Design team

Change in Contract Sum: $960.00 /ADD

Time Extension: 0 Calendar Days

Original Contract Sum	$	50,950,800.00
This Change Order No. 6		$109,117.00
Previous Change Orders		$677,379.00
Revised Contract Amount:	$	51,737,296.00

The cumulative adjustment of the Contract Price and the Contract Time for each Change included in this Change Order represents and reflects the entire adjustment of the Contract Price and the Contract Time due Contractor for such items of Changes. The Contract Price adjustment herein for the items included in this Change Order includes without limitation, all costs for labor, materials, services and/or equipment as well as any and all costs arising out of or associated in any manner with impacts, disruptions, interference, delays or hindrances in performing or providing the Changes included in this Change Order. By executing this Change Order, Contractor acknowledges the foregoing and agrees that any rights or claims of Contractor, whether known or unknown, for costs or time associated with providing or performing the Changes included in this Change Order and not specifically reflected and included in this Change Order are waived, relinquished and released by Contractor; in connection with the foregoing, Contractor waives and releases any rights under Civil Code Section 1542 with regard to any unknown costs or additional time associated with the Changes included in this Change Order.

APPROVALS

Jefferson School District DISTRICT	DATE
PJHM Architects, Inc. ARCHITECT	4/1/24 DATE
BHM Construction, Inc. CONTRACTOR	4/4/2024 DATE