



## MEASURE J SCHOOL BOND UPDATE

### JEFFERSON SCHOOL WILL BE COMPLETED NOVEMBER 30, 2015


Jefferson Facade



RGM Associates, the contractor, is putting the finishing touches on the new Jefferson Campus. The new well was completed in July and that was the last major hurdle for the school to open on January 5, 2016. Teachers and staff will begin moving in early December and all of the new furniture will be installed by winter break. Principal Wooten will be taking each of the classes for a tour of the new facility on December 17<sup>th</sup> and 18<sup>th</sup>. Students will get an opportunity to see their classrooms and learn about the new school processes and procedures.

Jefferson will hold its Open House on January 20 to allow parents to get on campus and see the new school. The school district will hold a rededication ceremony for students, parents, staff, alumni, and the community on January 22, 2016 at 10:00 am. There will be a short ceremony followed by tours of the campus.

View Of the New Main Entrance to the School



New School Gymnasium



Jefferson Gymnasium




Jefferson Courtyard



## TRAINA GYM RAISES THE ROOF

Progress on the Traina gym is moving along on schedule. Over the last few weeks of October the roof system was installed and the interior finish work is in progress. With the weather changing the construction team is shifting its focus to the outside of the building and will be installing the walkways and stairs over the next few weeks. With some delays in construction the facility is slated to open February 2016.



## CITIZENS' OVERSIGHT COMMITTEE

Chris Potts – Chairperson  
Kelly DeLong – Vice Chairperson  
Terry Thomas – Secretary  
Angela Hewey – Member

Craig Saalwaechter – Member  
Raul Salazar – Member  
Angelique Payne – Member